

LAB 2 – Agile Backlog Creation & Sprint Simulation

Reflection Questions

Feature Flag & Dynamic Config Manager

Name: Abhishek Althal

SRN: PES1UG24CS651

Section: 5K

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates reasonably reflected the effort required for the planned work. Simple stories such as Manage Feature Flags were assigned 3 points, while more complex stories such as Evaluate Feature Flag, Synchronize Flag State, and Evaluate User Eligibility were assigned 8 points because they involved greater complexity, effort, and uncertainty.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to functionality and user impact. Core functionality such as evaluating feature flags was given the highest priority, while synchronization, targeting, rollout, and environment configuration were given high priority. Supporting management and monitoring functions were given medium priority.

3. How did your simulated sprint align with your plan?


The simulated Sprint 1 aligned well with the planned priorities. The sprint contained five high-priority user stories covering feature evaluation, synchronization, user eligibility, percentage rollout, and environment override. All selected stories were moved from To Do to In Progress and then to Done, showing that the planned sprint work was completed.

4. What insights did the burndown chart give about your team's capacity?



The burndown chart showed the amount of story-point work remaining during the sprint and compared it with the ideal burn rate. It provided a clear view of sprint progress and showed that the team completed the planned 34 story points. This indicates that the selected sprint workload was achievable within the planned sprint.

Screenshot Evidence

Screenshot 1 – Jira Backlog



Screenshot 2 – Sprint 1 Board



Screenshot 3 – Sprint Burndown Chart

